
ID WBS Task Name Contact Resource
Initials

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

93 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

386 6.4.5 Perform data migration to SAM storage AL D0

377 6.1.1 Productize Skimming D0 D0

379 6.2.1 Productize CAF Tree generation D0 D0

381 6.3.1 Productize Raw2Sim D0 D0

383 6.4.1 Productize AADST D0 D0

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW

337 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT

344 4.3.3.2 Improve job monitoring, include trend plots MD EXT

338 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT

216 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS

39 2.6.6 D0repro tools adaptation: Production-level test GG JS

20 2.3.4 Store output from any stage: Production-level test GG JS

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

269 3.5.4.4 Specify tools for accessing old logfiles GG MD

217 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD

348 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD

349 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

362 4.3.6.1 Define conditions of challenge MD MD

363 4.3.6.2 Service Challenge execution MD MD

339 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ

268 3.5.4.3 Transfer output sandbox selection logic to Runjob GG PL

52 2.8.6 D0runjob sets up its own environment GG PL

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL

449 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK

407 7.12 Evaluate remaining D0 SamGrid Requests RDK RDK
408 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK

411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK

409 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK

410 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK

413 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK

451 8.5.1 Project Close-out Meeting RDK RDK
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

Yes MC4 No 5 days Tue 1/8/08 Mon 1/14/08

No No 3 days Wed 11/28/07 Fri 11/30/07

No No 46 days Thu 10/25/07 Fri 1/4/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

Yes MC3 No 6 days Mon 11/26/07 Mon 12/3/07

Yes Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No No 5 days Tue 11/27/07 Mon 12/3/07

No No 10 days Tue 11/27/07 Mon 12/10/07

No No 5 days Tue 12/4/07 Mon 12/10/07

No No 5 days Mon 11/19/07 Tue 11/27/07

Yes Prd7 No 2 days Tue 12/18/07 Wed 12/19/07

Yes MC1 No 3 days Tue 1/15/08 Thu 1/17/08

Yes MC2a No 3 days Mon 1/28/08 Wed 1/30/08

No No 3 days Wed 11/7/07 Fri 11/9/07

No No 2 days Mon 11/26/07 Tue 11/27/07

No No 1 day Thu 11/29/07 Thu 11/29/07

No No 3 days Thu 12/20/07 Wed 12/26/07

No No 1 day Mon 1/14/08 Mon 1/14/08

No No 7 days Tue 1/15/08 Thu 1/24/08

No No 20 days Tue 10/30/07 Wed 11/28/07

Yes MC1 No 3 days Thu 1/10/08 Mon 1/14/08

No No 10 days Tue 11/6/07 Mon 11/19/07

Yes MC3 No 10 days Mon 11/12/07 Fri 11/23/07

Yes Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No No 66 days Tue 10/9/07 Thu 1/31/08

No No 43 days Tue 11/20/07 Mon 1/28/08
No No 10 days Tue 11/20/07 Wed 12/5/07

Yes No 15 days Thu 12/6/07 Fri 1/11/08

No No 4 days Mon 1/7/08 Thu 1/10/08

No No 3 days Fri 1/11/08 Tue 1/15/08

No No 2 days Tue 1/22/08 Wed 1/23/08

No No 1 day Fri 2/1/08 Fri 2/1/08

DEV,

JS

MD Specify tools for accessing old logfiles

G,FEF

PL Transfer output 
PL

RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07
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ASB,RDK Operations Policies doc: Approve - CD, D0

V,PL,DW,JS Evaluate and sign-off on test facilities and procedures
DW D0repro tools adaptation: Final 10% implementation

EXT Grid Production System workflow/dataflow diagram
EXT Improve job monitoring, include trend plots

EXT Grid Production System info on diagram: node roles, software, maintainers

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
JS D0repro tools adaptation: Production-level test

MD Migrate Prod from mixed old/new samgrid nodes to new node use only
MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

MD JIM production release consistent with d0

Open Science Enclave baseline security plan - implications on SamGrid, CAB

put sandbox selection logic to Runjob

D0runjob sets up its own environment
PL D0repro tools adaptation: Adjust D0runjob to use request system

Develop generic WBS for adapting D0 Apps to Grid Production
RDK

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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ASB Resolve how to add production paths in future: D0 Approval

Perform data migration to SAM storage
D0 Productize Skimming
D0 Productize CAF Tree generation
D0 Productize Raw2Sim
D0 Productize AADST

JS Store output from any stage: Production-level test
JS Start Prod at Stage 2: Production-level re-test

0runjob v7-7-3 and higher
MD Define conditions of challenge

MD Service Challenge execution

MRQ Store output from any stage: Create/submit requests to test feature

Execution Phase (Level of Effort = 15%)

Write evaluation of requests based on generic WBS
RDK Create form to capture D0 App requirements, workflow, use patterns

RDK Create maintainable list of known portability issues for D0 Apps on Grid
RDK D0 SamGrid Requests Evaluation: Revision

RDK Project Close-out Meeting

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08

Page 4



Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 5

Project: D0 Grid Production Computing
Date: Wed 11/21/07


